

Accepted Plans and Activities for September 2008

Primary Activities

Dan	COICC, OFR Recruiting Application, FAST/ITS Oracle Migration Phase 2, general light-weight maintenance, finweb mod_security2 upgrade, Special Delivery Credit Card Updates, Housing Connections Website migration
Dave	OFR Recruiting Application
Alex	OFR Recruiting Application
Jen	Life Insurance Calculator
Nick	COICC
Philip	COICC

Project Summaries

Legal Affairs – COICC R3 – Super Iteration 2

Expected Effort: 4 weeks (total project effort 8-12 weeks, 4 weeks completed)

Needed By: ASAP

Summary:

Week 36 – Sub Iteration 2

- Send emails upon final data submission
- Store ‘from’ address when sending emails
- Display employee status in query results

Week 37 – Sub Iteration 3

- Add checkbox to email dialog to auto-CC supervisor
- All operator to log out of web form
- Facilitate filtering by employee status (not including retirees)

Week 38 – Sub Iteration 4

- Facilitate filtering by manual or web submissions
- Facilitate tags for individuals
- Facilitate filtering by individual tag

Week 39 – Sub Iteration 5

- Develop preliminary troubleshooting guide
- Allow specifying “from” address for automated messages
- Generate the Email Trace Report
- DAPA PDF identification (adding ident. info to PDF)

Human Resources - OFR Recruiting Application

Expected Effort: 3 weeks (total project effort 7 weeks, 4 weeks completed)

Needed By: September 1, 2008

Summary:

Week 36 – Iteration 3

- Allow selection of more than one ethnic category.

Week 37 – Iteration 4

- Allow comparing and editing records part 1

Week 38 – Iteration 5

- Allow comparing and editing records part 2

Activity/Maintenance Summaries

Housing - Housing Connections website migration

Expected Effort: 1 day

Needed By: ASAP, but not pressured

Summary:

- Housing has previously requested migrating ~hcwww to finweb/housing and to use F&A L&F.
- ITS has requested moving or removing ~hcwww as part of their web cleanup efforts.
- Basic site migration and web forms have been completed.
- Need to open up a file share on finsrv09.
- Pending acceptance by Housing.

Parking – Park Point Parking

Expected Effort: 1 week, part time effort, Dan

Needed By: ASAP

Summary:

- On approximately July 1 the parking rules for Park Point residents were changed. Instead of being classified as commuters they are now to be classified as residents. We need to develop the ability to identify these students and then mark them in the parking system appropriately.

Problems:

- Park Point residents will have to update their local addresses to indicate they are now living at Park Point. This is essentially “self identification” which makes it very unreliable.
 - No known work around.
- FAST Dev can only see home addresses from STARs, not local addresses.
 - ITS/FAST interface has been augmented (on very short notice) to allow access to local addresses.
 - Initial sampling has shown very few students with local address information.
 - The new Housing interface will require redeployment of other related applications: Field House Ticket System and Housing Portal.

Dining Services – Special Delivery Credit Card Updates

Expected Effort: 2-3 weeks, part-time effort

Needed By: ASAP

Summary:

- Update Special Delivery web system to utilize the newly required interface with NalNet for credit card processing.

FAST – FAST/ITS Oracle Migration Phase 2

Request Received: February 2008

Expected Effort: 2 days in 4 hour increments, Dan

Needed By: ASAP

Summary:

- Phase 2 involves the migration of the rest of the non-critical databases from FINSRV10 to FST1DB.

Problems:

- Minor technical issues using database links to OOD.

FAST – finweb mod_security2 Upgrade

Expected Effort: 4 hours

Needed By: ASAP, but not pressured.

Summary:

- Upgrade to a more flexible security interception module.
- We've had this running on the test servers for several months now
 - We know the issues with the deployment → risk is minor

FAST - Old F&A Website migration

Expected Effort: unknown

Needed By: ASAP, but not pressured.

Summary:

- Been requested by ITS to move or remove:
 - www.rit.edu/~ekfront
 - Planning to move it to finweb/ekfront – pending CPD approval.

Human Resources - Life Insurance Calculator

Expected Effort: 2 weeks, part-time Jen

Needed By: ASAP, but no pressure

Summary:

- When G7 was implemented, the HR benefits calculator was removed from the HR web site.
- It has been requested to be re-added to the site.
- Investigation showed that there were a number of errors in the computations and that the computations were poorly constructed (and in JavaScript).
- The entire calculator is being redesigned into an interactive Flash application.